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2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 2
The California Department of Transportation
Promises to Deliver
PLANNED DELIVERY DATES
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FIRST QUARTER - July 1, 2017 to September 30, 2017
4F550 | SIs [ o089 SHOPP $3,700 $81 $1,560 |Bridge Replacement 04/15/16 04/03/17 07/07/17 07/14/17 11/09/17 1 Bridge(s)
4F79U | SHA | 151 SHOPP $2,283 $70 $1,528 |Pedestrian infrastructure and AC Overlay 12/11/15 04/18/17 07/05/17 08/01/17 01/26/18 21 Structure(s)
Pulverize pavement and shoulder
4E020 | SHA | 299 SHOPP $6,900 $238 $1,946 |widening. 10/02/15 12/27/16 07/07/17 08/18/17 01/10/18 6 Lane Miles
4E680 | SIS | 097 SHOPP $2,100 $12 $1,180 |Rehabilitate Water and Sewer Systems 05/26/16 03/01/17 05/25/17 09/01/17 02/22/18 1 Location(s)
4G250 | TRI 003 SHOPP $1,800 $126 $1,410 [Drainage Improvements 07/15/16 03/09/17 08/10/17 09/15/17 02/05/18 23 Acres Treated/Pollutant
SECOND QUARTER - October 1, 2017 to December 31, 2017
4F77U | MOD | 299 SHOPP $15,950 $375 $3,261 ge'ﬁgzimzzf‘ncemem and Roadway 07/29/16 06/09/17 10/06/17 10/30/17 | o0316/18 187 Lane Miles
4G520 | SHA | 005 SHOPP $9,300 $345 $1,766 |Bridge Deck Maintenance 12/16/16 06/28/17 10/08/17 1211217 07/09/18 1 Bridge(s)
THIRD QUARTER - January 1, 2018 to March 31, 2018
0H110 | TEH [ 036 SHOPP $2,150 $344 $1,654 |Curve Improvement 10/31/16 09/01/17 12/04/17 01/04/18 05/29/18 14 Collisions Reduced
4F510 | SHA | 005 SHOPP $5,600 $780 $2,600 |Collision Severity Reduction 10/28/16 09/15/17 12/15117 02/02/18 08/10/18 402 Collisions Reduced
4F540 | SIS [ 005 SHOPP $8,600 $68 $2,110 [Bridge Replacement - Southbound Only 12/04/15 11/01/17 11/01/17 02/20/18 08/14/18 1 Bridge(s)
0H630 | LAS | 139 SHOPP $3,548 $45 $1,350 |Curve Improvement 12/22/16 10113117 02/16/18 03/02/18 08/07/18 20 Collisions Reduced
4F860 | TRI | 036 SHOPP $5,300 $110 $3,125 [Curve Improvement 10/31/16 11/20117 02/09/18 03/12/18 07/10/18 18 Collisions Reduced
Worker Safety - Relocate Roadside
Y | 46570 | sHA | o005 SHOPP $2,146 $13 $900 |Facilities 06/16/17 12/26/17 02/09/18 03/13/18 07/31/18 24 Location(s)
4F780 | VAR | VAR SHOPP $7,400 $296 $2,600 |Improve chain control areas. 09/26/16 09/15/17 02/02/18 03/15/18 08/03/18 17 Location(s)
4G420 | SHA | 273 SHOPP $8,520 $233 $2,480 [Pavement Rehabilitation 12/12/16 111717 02/16/18 03/16/18 07/27/18 20.6 Lane Miles
Y | 3E740 | SHA | 299 SHOPP $14,310 $15 $3,410 [Pavement Preservation 10/01/17 12/26/17 02/16/18 03/20/18 08/14/18 6.6 Lane Miles
4F200 | SHA | 044 SHOPP $5,180 $484 $2,916 |Bridge Replacement 07/29/16 10/20/17 02/23/18 03/23/18 08/10/18 1 Bridge(s) zg:j'ebfn;'%:t"’f'way
FOURTH QUARTER - April 1, 2018 to June 30, 2018
4C150 | SIS | 096 SHOPP $1,679 $200 $2,140 |Replace or Rehabilitate Drainage Systems 05/04/17 1011317 03/09/18 04/06/18 08/17/18 28 Drainage System(s)
0H450 | PLU | 070 SHOPP $1,964 $168 $1,380 |Curve Improvement 12/14/16 02/15/18 05/09/18 05/23/18 101818 20 Collisions Reduced ?::g'e”nifagim“’f'way
2E480 | sis | vAR SHOPP $15,300 $440 $4,580 [Bridge Replacement 11/21/16 12/22/17 05/11/18 05/31/18 11/13/18 1 Bridge(s)
4F210 [ MOD | 299 SHOPP $5,600 $131 $3,496 |Bridge Replacement 03/02/17 12/01/117 05/11/18 06/22/18 10/31/18 2 Bridge(s)

PE Preliminary Engineering (PAED+RWCert+PSE)
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SB1_|Projects accelerated due fo SB1 funding 1of1




